

**GOVERNMENT OF ANDHRA PRADESH**

**ABSTRACT**

R&B Circle, Vizianagaram – Division, Parvathipuram- NABARD - RIAD scheme – Improvements to saluru-dandigama road to Dalaivalasa(via) Kurukutti from km 0/0 to 9/500 in Vizianagaram District – Revised Administration sanction for an amount of Rs.236.00 lakhs – orders - issued

---

TRANSPORT, ROADS AND BUILDINGS (R-I) DEPARTMENT

**G.O.Ms.NO. 78**

**Dated:07.06.2011.**

Read the following:

1. G.O.Ms.No:321,TR&B (R-I) Department,Dt.16.11.2007.
2. From the Chief Engineer (R&B),NABARD Lr.No.SD road/ DCE(N)/ DEE-I/AEE-I/RIAD-Ph-II/2007. Dt.30.06.2010.

\*\*\*

**ORDER**

In the G.O. 1<sup>st</sup> read above, administrative sanction was accorded for an amount of Rs.190.00 Lakhs for subject work.

2. The Chief Engineer (R&B) NABARD in his letter 2<sup>nd</sup> read above, has stated that, the total executed length in the road work is 3284.50 mts against sanctioned length of 3200 Mts ie 84.50 Mts length increased. Hence the road work quantities for the Corresponding items in the working estimate and Cost of road work are increased ie Rs.1,77,000/-excess. Due to modified foundation levels for open foundations,Later working estimate of the Submersible bridge was approved for Rs.96.20 lakhs against Rs.69.00 lakhs of original estimate. The increase in cost is mainly due to extra quantities of concrete and steel due to modified foundation designs. He has requested to accord revised administrative sanction for RS.236.00 lakhs against the original administrative sanction of Rs.190.00 lakhs for the subject work.

3. After careful examination of the matter, the Government, hereby accord revised administrative sanction for an amount of Rs.236.00 lakhs (Rupees two hundred thirty six lakhs only) against the original administrative sanction of Rs.190.00 lakhs to the subject work, subject to meeting the additional expenditure over and above the NABARD sanction from the Normal state plan funds of R&B department.

4. The Chief Engineer(R&B), NABARD. shall take further necessary action accordingly.

5. This order issues with the concurrence of Finance (W.A-I) Department vide their U.O No.11396/206/RIDF/W.A-I/2011. dated.16.05.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH

PRINCIPAL SECRETARY TO GOVERNMENT

To,

The Chief Engineer(R&B), Rural Roads, Hyderabad.

Copy to:

The G.A(RIAD) Department.

The General Manager, NABARD,Regl.off., 1-1-61, R.T.C X roads, Hyd.

The Accountant General, A.P., Hyderabad.

The P.S to M(R&B),

The Finance (WA.I) Department.

The P.S to Prl.Secy. to Govt.(R&B).

S.F/S.C.

//FORWARDED :: BY ORDER//

SECTION OFFICER